
MEMBERS' FORUM







2024 BEC CONGRESS

BUDAPEST, HUNGARY 24 - 25 MAY 2024

Technology

TECHNOLOGY





Request for Proposal

Badminton Europe Tournament Administration Software

TENDER DOCUMENTS



- Tender released in September 2023
- Deadline 1 November 2023
- 24 applications received
- Employed consultant to support the selection process
- 4 companies shortlisted January 2024
- Identified the need for improved data management
- 4 companies asked to make a proposal for a discovery phase February 20204
- 1 company selected for the discovery phase
- 4 shortlisted companies invited to send in updated proposals based on the discovery phase March 2024
- Decision made in April 2024

TENDER DOCUMENTS


- Tender released in September 2023
- Deadline 1 November 2023
- 28 applications received
- Employed consultant to support the selection process
- 2 companies shortlisted January 2024
- Off the shelf solutions
- Identified the need for improved data management
- Decision made to await the preferred Digital Platform Vendor to involve this company in the decision making process



Request for Proposal

Badminton Europe Tournament Administration Software

BEC DIGITAL PLATFORM



KEY COMPONENTS

Part 1: BEC RWD Website

. Focus: Design, construct, and launch a new responsive BEC website.

Part 2: BEC Data Hub

. Middleware Development: Build a data hub to connect BWF Data Hub and other tools.

Part 3: Mobile Application

. Development: Create a mobile application for on-the-go access to tournament information, player rankings, and live updates.

IMPLEMENTATION PLAN

Phase 1: BEC RWD Website and Data Hub

Q2 2024: Analysis and planning and design

Q3 2024: Website development, new infrastructure setup

Q4 2024: Integration with BWF Data Hub

Phase 2: Tournament Management System Integration

Q4 2024 - Q1 2025: Integration of new tournament admin software

Phase 3: Mobile Application Development

Q3 2024: Development of a mobile application.

IMPLEMENTATION PLAN

Phase 4: System Replacement

Q1 2025: Decision on Single Sign-On (SSO).

Q2 2025: Transition to new systems or improvement of current systems

Phase 5: Ongoing Maintenance

2025 Onwards: Regular updates, performance and user support

TOURNAMENT MANAGEMENT SYSTEM

